COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2014

ESTI MATE SUMVARY 12: 31: 16
CONTI D C17757 ESTI MATE NO 0017 PROG SPEC YR 2005
PCN: 17757-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 265.0 DAYS TI ME ALLOW 265 WORK DAYS
SH 85 I N GREELEY 5TH TO US 34 PERCENT TIME:  100. 00 ORI G TI ME ALLON 250 WORK DAYS
PRQIECT NO STA 0853- 078
SH 85 I N GREELEY 5TH TO US 34
NAVE OF ROAD:
PROQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PER OD ENDI NG 12/ 12/ 2013 DATE TI ME STARTED 06/ 04/ 2012
6374 S. RACINE Cl RCLE DATE LET 05/ 03/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 14/ 2012 DATE TI ME STOPPED 12/ 11/2013
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED 12/ 11/ 2013
CENTENNI AL O 80111 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 13, 873, 288. 58 PARTI Cl PATI NG $ 13,595, 936. 59 $ 113, 590. 27
AWARD PRQIECT AMT: $ 12, 146, 268. 86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 00% TOTAL EARNI NGS 13, 595, 936. 59 113, 590. 27
FUNDS AVAI LABLE: $ 277,351.99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 13, 595, 936. 59 113, 590. 27
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -182, 194. 03 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 13, 413, 742. 56 113, 590. 27
LI QU DATED DANAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 13, 413, 742. 56 113, 590. 27
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 113, 590. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12: 31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0010 202-00012 Renoval of Tree Stunp 2.000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0015 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0020 202-00019 Renoval of Inlet 7.000 7.000
EACH 0. 000 0. 00
475. 00000 7.000 3,325.00
0025 202- 00023 Renoval of Enbanknent Protector Type 3 9. 000 9. 000
EACH 0. 000 0. 00
300. 00000 9. 000 2,700. 00
0030 202- 00024 Renoval of Enbanknent Protector Type 5 5. 000 5. 000
EACH 0. 000 0. 00
414. 75000 5. 000 2,073.75
0035 202- 00026 Renoval of Slope and Ditch Paving CMD 12 121. 300 121. 300
SY 0. 000 0. 00
30. 00000 121. 300 3, 639. 00
0040 202-00035 Renoval of Pipe CMD 12 2, 736. 000 2,736.000
LF 0. 000 0. 00
14. 50000 2,736. 000 39, 672. 00
0045 202- 00040 *Renoval of Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
0050 202-00090 *Renoval of Delineator 180. 000 180. 000
EACH 0. 000 0. 00
2.00000 180. 000 360. 00
0055 202-00195 Renoval of Median Cover 2,967. 400 2,967. 400
SY 0. 000 0. 00

3. 30000 2,967. 400 9, 792. 42



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12: 31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00200 Renoval of Sidewal k 142. 000 142. 000
SY 0. 000 0. 00
6. 90000 142. 000 979. 80
0065 202-00203 Renoval of Curb and Cutter 1, 387. 000 1, 387. 000
LF 0. 000 0. 00
3. 95000 1, 387. 000 5,478. 65
0070 202-00210 *Rermoval of Concrete Pavenent 81, 073. 400 81, 073. 400
SY 0. 000 0. 00
2.95000 81, 073. 400 239, 166. 53
0075 202-00220 Renoval of Asphalt Mat CMD 4 47, 700. 000 47, 693. 200
SY 0. 000 0. 00
2. 00000 47, 693. 200 95, 386. 40
0080 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
3. 45000 0. 000 0. 00
0081 900- 00022 Added Item (Square Yard)/ Renoval of Asphalt Mat 5, 236. 000 5, 236. 000
(Pl ani ng)
SY 0. 000 0. 00
4. 95000 5, 236. 000 25,918. 20
0085 202- 00250 *Renoval of Pavenent Marking 7,000. 000 3, 905. 700
SF 0. 000 0. 00
0. 95000 3, 905. 700 3,710. 42
0090 202-00700 *Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
180. 65000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 160. 000 160. 000
EACH 0. 000 0. 00
40. 00000 160. 000 6, 400. 00
0100 202-00821 *Renoval of Sign Panel 21.000 5. 000
EACH 0. 000 0. 00
50. 00000 5. 000 250. 00
0105 202-00827 *Renoval of Pull Box 3. 000 3. 000
EACH 0. 000 0. 00

100. 00000 3. 000 300. 00



CONTI D C17757

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
12, 800. 00000 1. 000 12, 800. 00
0115 202-00831 *Renoval of Traffic Signal Head 4. 000 4.000
EACH 0. 000 0. 00
122. 00000 4. 000 488. 00
0120 202-01130 *Renoval of Quardrail Type 3 835. 000 835. 000
LF 0. 000 0. 00
2. 00000 835. 000 1, 670. 00
0125 202-01170 Renoval of Guardrail Type 7 1, 743. 000 1, 743. 000
LF 0. 000 0. 00
4. 10000 1, 743. 000 7,146. 30
0130 202-04001 Pl ug Cul vert 5. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0135 202- 04002 G ean Cul vert 6. 000 6. 000
EACH 0. 000 0. 00
1, 750. 00000 6. 000 10, 500. 00
0136 202- 05030 Sawi ng Asphalt Mat (10 In) CMO - 4 0. 000 0. 000
LF 0. 000 0. 00
4. 36000 0. 000 0. 00
0140 202- 05150 *Sandbl ast i ng 35, 706. 000 35, 706. 000
SF 0. 000 0. 00
0. 35000 35, 706. 000 12, 497.10
0145 203- 00000 *Uncl assi fied Excavation 95, 431. 000 95, 431. 000
CY 0. 000 0. 00
7.05000 95, 431. 000 672, 788. 55
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) R 50 40, 047. 300 40, 047. 300
CY 0. 000 0. 00
18. 50000 40, 047. 300 740, 875. 05
0155 203-00100 Mick Excavation 40, 047. 300 40, 047. 300
CY 0. 000 0. 00
14. 40000 40, 047. 300 576, 681. 12



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO. 0017 12:31: 16

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0160 203-01500 Bl adi ng 41. 000 41. 000
HOUR 0. 000 0.00
170. 00000 41. 000 6, 970. 00
0164 206-00065  Str Bkfl (FlowFill) MR 799. 000 799. 000
cY 0. 000 0.00
73. 25000 799. 000 58, 526. 75
0165 203-01597  *Pothol i ng CVD 4 75. 000 63. 000
HOUR 0. 000 0.00
220. 00000 63. 000 13, 860. 00
0166 203-01100  Proof Rolling MR 49. 000 49. 000
HOUR 0. 000 0.00
85. 00000 49. 000 4,165. 00
0167 206-00065  Str Bkfl (FlowFill) MR 0. 000 0. 000
cY 0. 000 0.00
70. 25000 0. 000 0.00
0168 206-00065  Str Bkfl (FlowFill) CMD4 16. 000 16. 000
cY 0. 000 0.00
155. 00000 16. 000 2, 480. 00
0169 206-00100  Str Bkfl (CL 1) CMO-4 222. 000 222.000
cY 0. 000 0.00
14. 85000 222.000 3,296. 70
0170 208-00002  *Erosion Log (12 Inch) 1, 528. 000 1, 528. 000
LF 0. 000 0.00
4.00000 1, 528. 000 6, 112. 00
0175 208-00009  *Erosion Log (20 Inch) 30. 000 30. 000
LF 0. 000 0.00
6. 10000 30. 000 183. 00
0180 208-00034 *Gravel Bag 1, 550. 500 1, 550. 500
LF 0. 000 0.00
6. 00000 1, 550. 500 9, 303. 00
0185 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
575. 00000 2.000 1, 150. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 208-00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0195 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 299. 500 293. 500
HOUR 6. 000 240. 00
40. 00000 299. 500 11, 980. 00
0205 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 32.500 31. 500
HOUR 1. 000 75. 00
75. 00000 32. 500 2,437.50
0210 208-00106 Sweepi ng (Sedi nent Renoval) 363. 000 363. 000
HOUR 0. 000 0. 00
67.50000 363. 000 24,502. 50
0215 208-00107 Renoval of Trash 65. 000 65. 000
HOUR 0. 000 0. 00
40. 00000 65. 000 2, 600. 00
0220 208-00205 Er osi on Control Supervisor 2, 000. 000 1,122.000
HOUR 0. 000 0. 00
42. 00000 1, 122. 000 47, 124. 00
0225 208-00206 Erosi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
420. 00000 0. 000 0. 00
0230 208- 00400 *Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
115, 000. 00000 1. 000 115, 000. 00
0234 210-00015 Res End Section 1. 000 1. 000
EACH 0. 000 0. 00
381. 88000 1. 000 381. 88
0235 210-00810 *Reset Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
200. 00000 8. 000 1, 600. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0236 210- 00825 Res Fl ashi ng Beacon MCR 2.000 2.000
EACH 0. 000 0. 00
1, 284. 81000 2.000 2,569. 62
0240 210-00831 *Reset Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
210. 00000 6. 000 1, 260. 00
0245 210- 00866 *Reset Fire Preenption Unit and Timer 2. 000 2. 000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0246 210- 00890 Res Int Detect Sys (Canera) MR 1. 000 1. 000
EACH 0. 000 0. 00
1, 291. 00000 1. 000 1, 291. 00
0250 210-01130 *Reset Quardrail Type 3 Includes renoval 1, 048. 000 1, 048. 000
LF 0. 000 0. 00
7.05000 1, 048. 000 7, 388. 40
0255 210-01180 *Reset Quardrail (Special) Relapping for traffic 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0256 210- 02042 Rel ay Pipe (42 In) MR 308. 000 308. 000
LF 0. 000 0. 00
42. 45000 308. 000 13, 074. 60
0257 210- 04015 Modi fy Manhol e MCR 2. 000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0258 210- 01200 Res End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0260 210- 04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0264 211-03005 Dewat eri ng CMD #12 0. 000 0. 000
LS 0. 000 0. 00
5,125. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 210- 04025 Modi fy Structure Enbankment Protector 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0270 212-00006 *Seedi ng (Native) 26. 000 24. 400
ACRE 0. 000 0. 00
400. 00000 24. 400 9, 760. 00
0275 212-00032 *Soi | Condi tioning 20. 000 18. 300
ACRE 0. 000 0. 00
2,237.00000 18. 300 40, 937. 10
0280 213-00002 *Mil ching (Weed Free Hay) 26. 000 22.800
ACRE 0. 000 0. 00
529. 00000 22.800 12, 061. 20
0285 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0290 213-00061 *Mul ch Tacki fier 5, 950. 000 5, 950. 000
LB -1, 250. 000 -2,812.50
2.25000 4,700. 000 10, 575. 00
0295 216- 00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 7, 450. 000 7, 395. 000
SY 0. 000 0. 00
1. 80000 7, 395. 000 13, 311. 00
0300 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0305 304- 06007 *Aggregat e Base Course (C ass 6) 23, 241. 000 20, 021. 000
cY 3,220. 000 74, 382. 00
23.10000 23, 241. 000 536, 867. 10
0306 900- 00006 Added Item (Dollar)/ Price Reduction for Item 304 -3,686. 760 -3, 686. 760
Gradation
DOL 0. 000 0. 00
1. 00000 -3, 686. 760 -3,686.76
0310 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) CMD 4 329. 400 329. 400
TON 0. 000 0. 00
135. 00000 329. 400 44, 469. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 3, 811. 000 3, 795. 470
TON -0. 100 -7.48
74.80000 3,795. 370 283, 893. 68
0320 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 1, 647. 290 1, 647. 290
TON 0. 000 0. 00
84.10000 1, 647. 290 138, 537. 09
0325 412-01200 *Concrete Pavenent (12 Inch) 127, 500. 000 127, 389. 000
SY 0. 000 0. 00
33. 67000 127, 389. 000 4,289, 187. 63
0330 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 6, 000. 000 5,671. 000
SY 0. 000 0. 00
39. 07000 5, 671. 000 221, 565. 97
0335 503-00036 *Drilled Caisson (36 Inch) 133. 000 133. 000
LF 0. 000 0. 00
178. 00000 133. 000 23,674.00
0340 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
246. 00000 42.000 10, 332. 00
0345 503- 00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0. 000 0. 00
350. 00000 21.000 7, 350. 00
0350 506- 00409 Soil Riprap (9 Inch) CMO 12 56. 000 56. 000
CY 0. 000 0. 00
80. 00000 56. 000 4, 480. 00
0355 507-00000  *Concrete Slope and Ditch Paving CVD 12 460. 100 460. 100
CY 0. 000 0. 00
365. 00000 460. 100 167, 936. 50
0360 514-00000 *Pi pe Railing 205. 000 205. 000
LF 0. 000 0. 00
62. 50000 205. 000 12,812. 50
0365 601-03000 *Concrete Oass D 11. 500 11. 500
CY 0. 000 0. 00
545. 00000 11. 500 6, 267. 50



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0370 602- 00020 *Rei nforcing Steel (Epoxy Coated) 419. 000 419. 000
LB 0. 000 0. 00
1. 30000 419. 000 544.70
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 131. 100 5, 131. 100
CMO 12
LF 0. 000 0. 00
56. 75000 5,131. 100 291, 189. 93
0380 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 474.000 474.000
CMO 12
LF 0. 000 0. 00
43. 00000 474. 000 20, 382. 00
0385 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
CMO 12
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0390 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 293. 000 293. 000
LF 0. 000 0. 00
98. 50000 293. 000 28, 860. 50
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 24. 000 24. 000
CMO 12
LF 0. 000 0. 00
95. 00000 24.000 2,280. 00
0400 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 778. 000 777.600
LF 0. 000 0. 00
47. 75000 777.600 37, 130. 40
0405 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 0. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0410 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 38. 000 38. 000
LF 0. 000 0. 00
70. 00000 38. 000 2,660. 00
0415 603- 02365 45x29 Inch Reinforced Concrete Pipe Elliptical 92. 000 92. 000
LF 0. 000 0. 00
95. 50000 92. 000 8, 786. 00
0420 603-05018 18 Inch Reinforced Concrete End Section CMD 12 4.000 4. 000
EACH 0. 000 0. 00
890. 00000 4.000 3, 560. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: STA 0853-078 ESTI MATE NO 0017 12: 31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 603- 05024 *24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
1, 290. 00000 5. 000 6, 450. 00
0430 603- 05030 *30 Inch Reinforced Concrete End Section CMVD 12 0. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0. 00
0435 603- 05036 *36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 925. 00000 1. 000 1, 925. 00
0440 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 0. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0445 603- 05136 *45x29 I nch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
0450 603-10150 15 Inch Corrugated Steel Pipe 330. 500 330. 500
LF 0. 000 0. 00
52. 50000 330. 500 17, 351. 25
0455 603-50012 12 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0460 604- 00305 *Inlet Type C (5 Foot) CMD 12 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0465 604- 00505 *Inlet Type D (5 Foot) CMO 12 2.000 2.000
EACH 0. 000 0. 00
4,275. 00000 2.000 8, 550. 00
0468 604- 16005 Inlet Ty 16 (5 Ft) MO 12 1. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0469 604-16010 Inlet Ty 16 (10 Ft) CMO #12 1. 000 1. 000
EACH 0. 000 0. 00
4,975. 00000 1. 000 4,975. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0470 604-19105 *Inlet Type R L 5 (5 Foot) CMO 12 8. 000 8. 000
EACH 0. 000 0. 00
3, 300. 00000 8. 000 26, 400. 00
0475 604-19110 *Inlet Type R L 5 (10 Foot) CMO 12 9. 000 9. 000
EACH 0. 000 0. 00
4,175. 00000 9. 000 37,575. 00
0480 604- 20000 *Qutlet Structure 4.000 4. 000
EACH 0. 000 0. 00
15, 125. 00000 4. 000 60, 500. 00
0485 604-20003 *Qutlet Structure (Special) 2.000 2.000
EACH 0. 000 0. 00
14, 025. 00000 2.000 28, 050. 00
0486 700- 70034 F/A Slide Gate 800. 000 800. 000
FA 0. 000 0. 00
1. 00000 800. 000 800. 00
0489 604- 30005 M Sl ab Base (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
2, 858. 00000 1. 000 2,858. 00
0490 604-30010 Manhol e Sl ab Base (10 Foot) CMD 12 1. 000 1. 000
EACH 0. 000 0. 00
2,975. 00000 1. 000 2,975. 00
0491 604-30010 M Sl ab Base (10 Ft) MR 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0495 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 856. 000 1, 856. 000
LF 0. 000 0. 00
14. 65000 1, 856. 000 27,190. 40
0495 MATERI AL ALLOMANCE Cuar dr ai | 0. 000
LF 0. 000 0. 00
4. 96000 0. 000 0. 00
0500 606-00745 Quardrail Type 7 (Style CE)(Concrete d are Screen) 1, 377. 000 1, 377.000
LF 0. 000 0. 00
54. 75000 1, 377.000 75, 390. 75



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: STA 0853-078 ESTI MATE NO 0017 12: 31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0505 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
625. 15000 2.000 1, 250. 30
0505 MATERI AL ALLOMANCE End Anchor 3 D 0. 000
EACH 0. 000 0. 00
419. 50000 0. 000 0.00
0510 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 818. 35000 2.000 3,636. 70
0510 MATERI AL ALLOWANCE Non Fl ared End Anchor 0. 000
EACH 0. 000 0. 00
1, 355. 00000 0. 000 0.00
0515 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 455. 80000 1. 000 1, 455. 80
0515 MATERI AL ALLOWANCE Fl ared End Anchor 0. 000
EACH 0. 000 0. 00
1, 044. 00000 0. 000 0.00
0520 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0525 608- 00000 Concrete Sidewal k 200. 000 182. 000
Sy 0. 000 0. 00
29. 25000 182. 000 5, 323.50
0530 608-00010 Concrete Curb Ranmp 155. 000 153. 000
Sy 0. 000 0. 00
101. 60000 153. 000 15, 544. 80
0535 608-00015 Det ect abl e Vr ni ngs 176. 000 176. 000
SF 0. 000 0. 00
21. 50000 176. 000 3, 784. 00
0540 609-21010 Curb and Qutter Type 2 (Section I-B) 135. 000 135. 000
LF 0. 000 0. 00

32. 10000 135. 000 4, 333. 50
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PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0545 609-21020 Curb and CGutter Type 2 (Section II-B) 11, 000. 000 10, 723. 000
LF 0. 000 0. 00
10. 05000 10, 723. 000 107, 766. 15
0546 700- 70034 F/ A Added Concrete Curb and Gutter Type 2 3,771. 570 3,771.570
(11-B)(Special)
F A 0. 000 0. 00
1. 00000 3,771.570 3,771.57
0550 609-60011 *Qurb Type 6 (Section M 630. 000 630. 000
LF 0. 000 0. 00
10. 00000 630. 000 6, 300. 00
0555 610- 00020 Medi an Cover Material (Patterned Concrete) 803. 000 803. 000
SF 0. 000 0. 00
7.15000 803. 000 5,741. 45
0560 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 155. 000 155. 000
EACH 0. 000 0. 00
85. 00000 155. 000 13,175. 00
0565 612-00102  *Delineator (Drivable Concrete Installation) (Type I1) 118. 000 118. 000
EACH 0. 000 0. 00
86. 00000 118. 000 10, 148. 00
0570 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 67. 000 67. 000
EACH 0. 000 0. 00
87. 00000 67. 000 5, 829. 00
0575 613-00200 *2 Inch Electrical Conduit 4, 408. 000 2, 808. 000
LF 0. 000 0. 00
9. 00000 2,808. 000 25, 272.00
0580 613- 00206 *2 Inch Electrical Conduit (Bored) 2,013. 000 1, 229. 000
LF 0. 000 0. 00
11. 40000 1, 229. 000 14, 010. 60
0581 700- 70034 F/A 2 inch Elec. Conduit (Bored)(Deep River Crossing) 8, 880. 380 8, 880. 380
F A 0. 000 0. 00
1. 00000 8, 880. 380 8, 880. 38
0582 613-00206 2 In Elec Cond (Bored) 234.000 234. 000
LF 0. 000 0. 00
11. 40000 234. 000 2,667.60
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PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0585 613- 00306 *3 Inch Electrical Conduit (Bored) 2, 136. 000 2,136. 000
LF 0. 000 0. 00
13. 00000 2,136. 000 27,768. 00
0590 613-01200 *2 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0591 613-01200 2 1n BElec Cond (P) 1, 600. 000 1, 600. 000
LF 0. 000 0. 00
9. 00000 1, 600. 000 14, 400. 00
0595 613- 01300 *3 Inch BElectrical Conduit (Plastic) 354. 000 354. 000
LF 0. 000 0. 00
8. 00000 354. 000 2,832.00
0600 613-07023 *Pul | Box (24"x36"x24") 20. 000 16. 000
EACH 0. 000 0. 00
870. 00000 16. 000 13, 920. 00
0601 613-07023 Pul | Box (24"x36"x24") 4.000 4.000
EACH 0. 000 0.00
870. 00000 4.000 3, 480. 00
0605 613-07040 *Pul | Box (30"x48"x24") 1. 000 1. 000
EACH 0. 000 0.00
1, 260. 00000 1. 000 1, 260. 00
0610 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0615 613-16000 *Lum naire (Special) 10. 000 10. 000
EACH 0. 000 0.00
1, 010. 00000 10. 000 10, 100. 00
0620 614-00011 *Sign Panel (dass I) 518. 000 518. 000
SF 0. 000 0. 00
18. 00000 518. 000 9, 324. 00
0625 614-00012 *Sign Panel (dass I1) 653. 000 653. 000
SF 0. 000 0. 00
21. 00000 653. 000 13, 713. 00
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PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO. 0017 12:31: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0630 614-00013 *Sign Panel (Oass Il11) 99. 000 99. 000
SF 0. 000 0. 00
26. 00000 99. 000 2,574.00
0635 614-01512 *Steel Sign Support (2-1nch Round)(Post) 286. 000 286. 000
LF 0. 000 0. 00
20. 00000 286. 000 5, 720. 00
0640 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 28. 000 28. 000
EACH 0. 000 0. 00
50. 00000 28. 000 1, 400. 00
0645 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 837. 000 837. 000
LF 0. 000 0. 00
22.00000 837. 000 18, 414. 00
0650 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 79. 000 79. 000
EACH 0. 000 0. 00
275. 00000 79. 000 21, 725.00
0655 614-10130 *11lumi nated Sign 10. 000 10. 000
EACH 0. 000 0. 00
3, 950. 00000 10. 000 39, 500. 00
0660 614- 70000 *Programmabl e Traffic Signal Face 2.000 2.000
EACH 0. 000 0. 00
965. 00000 2. 000 1, 930. 00
0665 614- 70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 18. 000
EACH 0. 000 0. 00
530. 00000 18. 000 9, 540. 00
0670 614-70336 *Traffic Signal Face (12-12-12) 37.000 37.000
EACH 0. 000 0. 00
680. 00000 37.000 25, 160. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
845. 00000 12. 000 10, 140. 00
0680 614- 72860 *Pedestrian Push Button 19. 000 19. 000
EACH 0. 000 0. 00
235. 00000 19. 000 4, 465. 00
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PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO. 0017 12:31: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0681 614-72863 Ped Push Button Post Assem 3. 000 3. 000
EACH 0. 000 0. 00
1, 455. 60000 3. 000 4, 366. 80
0685 614- 72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
2, 550. 00000 2. 000 5, 100. 00
0690 614-72875 *Loop Detector Wre 915. 000 915. 000
LF 0. 000 0. 00
5. 00000 915. 000 4,575. 00
0695 614-72887 *M crowave Vehicle Radar Detector 10. 000 10. 000
EACH 0. 000 0. 00
7, 640. 00000 10. 000 76, 400. 00
0700 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 4.000
EACH 0. 000 0. 00
775. 00000 4.000 3, 100. 00
0705 614-81000 *Traffic Signal-Light Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
11, 160. 00000 1. 000 11, 160. 00
0710 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
13, 475. 00000 1. 000 13, 475. 00
0715 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0719 614-81020 Sig-Light Pole Steel (2) 30 - 65 - MR 1. 000 1.000
EACH 0. 000 0. 00
35, 766. 79000 1. 000 35, 766. 79
0720 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
14, 060. 00000 1. 000 14, 060. 00
0725 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 2.000 2.000
EACH 0. 000 0. 00
16, 180. 00000 2. 000 32, 360. 00
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PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: STA 0853-078 ESTI MATE NO 0017 12: 31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
16, 400. 00000 1.000 16, 400. 00
0735 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
25, 270. 00000 1.000 25, 270. 00
0740 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
29, 000. 00000 1.000 29, 000. 00
0745 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1.000 15, 000. 00
0750 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 924. 000 1,924. 000
LF 0. 000 0.00
2.50000 1, 924.000 4, 810.00
0755 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 1.000
EACH 0. 000 0.00
350. 00000 1.000 350. 00
0760 614-87020 *(Optical Transceiver 0. 000 0. 000
EACH 0. 000 0.00
6, 330. 00000 0. 000 0. 00
0765 614-87350 *Test Fiber Optic Cable 1. 000 1.000
LS 0. 000 0.00
500. 00000 1.000 500. 00
0770 615- 00030 Enbanknent Protector Type 3 16. 000 16. 000
EACH 0. 000 0.00
500. 00000 16. 000 8, 000. 00
0775 615- 00050 Enbanknent Protector Type 5 3. 000 3. 000
EACH 0. 000 0.00
1, 000. 00000 3. 000 3, 000. 00
0776 619- 06060 6 In Duct Iron Pipe CMO-4 14. 000 14. 000
LF 0. 000 0.00

115. 00000 14. 000 1, 610. 00
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PRQIECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0777 619-06160 16 In Duct Iron Pipe CMD 4 534. 000 534. 000
LF 0. 000 0. 00
140. 00000 534. 000 74, 760. 00
0778 900- 00014 Added Item (Lunp Sun)/ Tenporary Waterline CMD 4 1. 000 1. 000
LS 0. 000 0. 00
4,029. 82000 1. 000 4,029. 82
0779 900-00014 Added Item (Lunmp Sum/ CMO-4 Connect to Existing 1. 000 1. 000
Waterline
LS 0. 000 0. 00
10, 383. 42000 1. 000 10, 383. 42
0780 619-50320 4 Inch Plastic Pipe 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
28.50000 1, 284. 000 36, 594. 00
0781 619-51320 24 In Plastic Pipe MCR 290. 000 290. 000
LF 0. 000 0. 00
98. 52000 290. 000 28, 570. 80
0782 619-75048 6 In Gate Valve CMD- 4 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0783 619-75116 16 In Gate Valve CMD-4 3. 000 3. 000
EACH 0. 000 0. 00
8, 000. 00000 3. 000 24, 000. 00
0784 619-78048 6 In Fire Hydrant CMD-4 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0785 621-00450 *Det our Pavenent 6, 206. 700 6, 206. 700
SY 0. 000 0. 00
32. 25000 6, 206. 700 200, 166. 08
0786 619- 80000 Cat hodi ¢ Protection CMO-4 1. 000 1. 000
LS 0. 000 0. 00
3, 389. 16000 1. 000 3,389. 16
0790 624- 20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 100. 000 100. 000
LF 0. 000 0. 00
200. 00000 100. 000 20, 000. 00
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PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 624-40031 30 Inch Equival ent Drainage Pipe Elliptical (Oass 0) 612. 000 612. 000
LF 0. 000 0. 00
160. 00000 612. 000 97, 920. 00
0800 624- 40055 *54 I nch Equival ent Drainage Pipe Elliptical (dass 0) 179. 000 179. 000
LF 0. 000 0. 00
290. 00000 179. 000 51, 910. 00
0805 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0806 625-00001 Const Surveying (Hour) CMO-4 78. 000 78. 000
HOUR 0. 000 0. 00
100. 00000 78. 000 7, 800. 00
0810 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
880, 000. 00000 1. 000 880, 000. 00
0811 626-00100 Mobi i zation (W o Autopay) CMO-4 1. 000 1. 000
LS 0. 000 0. 00
3, 504. 50000 1. 000 3, 504. 50
0815 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0820 627-00005 *Epoxy Paverent MarKking 361. 000 361. 000
GAL 0. 000 0. 00
65. 00000 361. 000 23, 465. 00
0825 627-00011 *Pavenent Marking Paint (Wt erborne) 962. 000 962. 000
GAL 0. 000 0. 00
24. 00000 962. 000 23, 088. 00
0830 627-02001 *Preformed Plastic Paverment Marking (Type I1) 18, 157. 000 15, 319. 000
SF 0. 000 0. 00
8. 75000 15, 319. 000 134, 041. 25
0835 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 5, 800. 000 4,817.000
SF 0. 000 0. 00
9. 50000 4,817. 000 45, 761. 50
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UNI T PRICE
CAT NO0200 ROADWAY
0840 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 1, 691. 000 903. 000
|
) SF 0. 000 0. 00
12. 00000 903. 000 10, 836. 00
0841 627-30405 Pref orm Ther nopl astic Pvnt Mg (WB) 230. 000 0. 000
SF 230. 000 2,760. 00
12. 00000 230. 000 2,760. 00
0845 627-30329 *Preformed Plastic Paverment Marking (Xwal k- Stop Line) 6, 408. 000 2, 486. 000
SF 0. 000 0. 00
8. 50000 2,486. 000 21, 131. 00
0846 627-30410 Pref orm Ther nopl astic Pvnt Mg (XS) 3, 618. 000 0. 000
SF 3,618. 000 36, 180. 00
10. 00000 3,618. 000 36, 180. 00
0850 630-00000  *Fl aggi ng 8, 750. 000 8, 601. 000
HOUR 94. 500 2,031.75
21. 50000 8, 695. 500 186, 953. 25
0855 630- 00007 *Traffic Control Inspection 219. 000 219. 000
DAY 0. 000 0.00
75. 00000 219. 000 16, 425. 00
0860 630-00012  *Traffic Control Management 249. 000 248.000
DAY 1. 000 525. 00
525. 00000 249. 000 130, 725. 00
0865 630-00015  *Uniformed Traffic Control Coordination 29. 000 29. 000
HOUR 0. 000 0.00
25. 00000 29. 000 725.00
0870 630-00040  *Traffic Incident Management Plan Devel opnent 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0875 630-00041  *Traffic Incident Management Plan |nplenentation 0. 800 0. 800
MON 0. 000 0. 00
500. 00000 0. 800 400. 00
0880 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE
CAT NO0200 ROADWAY
0885 630-80336 *Barricade (Type 3 MB) (Tenporary) 32. 000 32. 000
EACH 0. 000 0. 00
150. 00000 32. 000 4, 800. 00
0890 630-80341 *Construction Traffic Sign (Panel Size A) 165. 000 149. 000
EACH 0. 000 0. 00
55. 00000 149. 000 8, 195. 00
0895 630- 80342 *Construction Traffic Sign (Panel Size B) 230. 000 223. 000
EACH 0. 000 0. 00
65. 00000 223. 000 14, 495. 00
0896 900-00014 Added Item (Lunp Sum)/ Spanwire Poles - MR 1. 000 1. 000
LS 0. 000 0. 00
35, 890. 49000 1. 000 35, 890. 49
0897 900- 00007 Added |Item (Each)/ Concrete Collar - MR 9. 000 9. 000
EACH 0. 000 0. 00
820. 10000 9. 000 7, 380. 90
0900 630-80343 *Construction Traffic Sign (Panel Size C 22.000 22. 000
EACH 0. 000 0. 00
100. 00000 22.000 2,200. 00
0905 630-80344 *Construction Traffic Sign (Special) 160. 000 133. 000
SF 0. 000 0. 00
10. 00000 133. 000 1, 330. 00
0910 630-80355 *Portabl e Message Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
4,000. 00000 8. 000 32, 000. 00
0915 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0920 630- 80360 *Drum Channel i zi ng Devi ce 860. 000 860. 000
EACH 0. 000 0. 00
28. 00000 860. 000 24, 080. 00
0925 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 50. 000
EACH 0. 000 0. 00
100. 00000 50. 000 5, 000. 00
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CAT NO0200 ROADWAY
0930 630-80370 *Concrete Barrier (Tenporary) 984. 000 984. 000
LF 0. 000 0. 00
25. 00000 984. 000 24, 600. 00
0935 630- 80380 *Traffic Cone 465. 000 465. 000
EACH 0. 000 0. 00
6. 00000 465. 000 2,790. 00
0940 630-80520 Mobi | e Pavenent Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0945 630- 85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
13, 500. 00000 2.000 27, 000. 00
0950 630-85041 *Mobi | e Attenuator 165. 000 163. 000
DAY 0. 000 0. 00
130. 00000 163. 000 21, 190. 00
0955 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 669. 510 1, 669. 510
F A 0. 000 0. 00
1. 00000 1, 669. 510 1, 669. 51
0975 700- 70023 F/ A On- The-Job Trai nee 5, 760. 000 5, 671. 000
F A 0. 000 0. 00
1. 00000 5,671. 000 5,671. 00
0976 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 24
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0980 700- 70025 F/' A Quality Incentive Paynent 168, 000. 000 133, 363. 500
FA 0. 000 0. 00
1. 00000 133, 363. 500 133, 363. 50
0985 700- 70034 F/ A Water Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700-70190 F/ A El ectric Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0996 700- 70034 F/ A Renoval of Railroad Track MCR 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0997 700- 70034 F/ A Ped Pol es and Button - MR 4,159. 920 4,159. 920
F A 0. 000 0. 00
1. 00000 4,159. 920 4,159. 92
0998 900- 00014 Added Item (Lunp Sun)/ 8 Inch Waterline Lowering 1. 000 1. 000
LS 0. 000 0. 00
12, 050. 00000 1. 000 12, 050. 00
1001 900- 00014 Added Item (Lunp Sun)/ Renove Railroad Tracks MR 1. 000 1. 000
LS 0. 000 0. 00
5, 988. 29000 1. 000 5,988. 29
1002 900- 00014 Added Item (Lunp Sun)/ Renove Concrete Footing under 1. 000 1. 000
Type 7
LS 0. 000 0. 00
8, 058. 48000 1. 000 8, 058. 48
1006 900- 00012 Added Item (Foot)/ O ean Concrete Lined Ditch - MR 1, 728. 000 1, 728. 000
LF 0. 000 0. 00
19. 50000 1, 728. 000 33, 696. 00
1007 900- 00007 Added Item (Each)/ CMD #12 - Manhol e Special (20 2.000 2.000
foot) (Stornteptor)
EACH 0. 000 0. 00
45, 500. 00000 2.000 91, 000. 00
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REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1008 900- 00007 Added Item (Each)/ CMD #12 - Connect to Existing 42 1. 000 1. 000
inch Pipe
EACH 0. 000 0. 00
2,230. 00000 1. 000 2,230.00
1119 900- 00014 Added Item (Lunp Sun)/ Tenporary 24" PVC Pipe MCR 1. 000 1. 000
LS 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
CAT 0200 CURRENT AMI  $ 13, 140, 087.89 $ 113, 373.77 $12, 874, 934. 49
CAT NOO300 G 18-BO
1005 202-00453 *Renoval of Portions of Present Structure (dass 2) 1, 116. 000 1,116. 000
Hydr odenol i ti on sy 0. 000 0. 00
91. 00000 1, 116. 000 101, 556. 00
1009 700-70034 F/ A Bridge G 18-BO US 85 Bypass Northbound 3,023. 270 3,023. 270
F A 0. 000 0. 00
1. 00000 3,023. 270 3,023. 27
1010 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 25. 000 25. 000
SY 0. 000 0. 00
135. 00000 25. 000 3,375.00
1015 202- 00495 *Renoval of Portions of Present Structure 0. 500 0. 500
LS 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
1020 202- 00504 *Removal of Expansion Device 40. 000 40. 000
LF 0. 000 0. 00
75. 00000 40. 000 3, 000. 00
1024 210- 00500 Reb Port Present Str MCR 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
1025 210- 00520 *Rebui | d Portions of Present Structure 22. 000 17.100
SY 0. 000 0. 00
1, 500. 00000 17. 100 25, 650. 00
1030 512-00120 *Bearing Repair Corbel 3. 000 3. 000
EACH 0. 000 0. 00
7, 650. 00000 3. 000 22, 950. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQIECT: STA 0853-078 ESTI MATE NO 0017 12: 31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 G 18-BO

1035 518- 00000 *Bri dge Conpression Joint Seal er 90. 000 90. 000
LF 0. 000 0. 00
65. 00000 90. 000 5, 850. 00
1040 518-03100 *Rapi d Cure Silicone Joint Seal 240. 000 240. 000
LF 0. 000 0. 00
35. 00000 240. 000 8, 400. 00
1045 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 770. 000 768. 500
CF 0. 000 0. 00
110. 00000 768. 500 84, 535. 00
1045 MATERI AL ALLOMNCE Thi n Bonded Overlay (Pol yester 0. 000
Concr et e)
CF 0. 000 0. 00
78. 29000 0. 000 0. 00
1050 601-03040 *Concrete O ass D (Bridge) 80. 000 73.100
CY 0. 000 0. 00
210. 00000 73.100 15, 351. 00
1055 601- 03540 *Concrete O ass DI (Deck Topping) 140. 000 130. 300
CY 0. 500 107. 50
215. 00000 130. 800 28,122.00
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 030. 000 10, 838. 000
LB 0. 000 0. 00
1. 30000 10, 838. 000 14, 089. 40
1061 900- 00003 Added |Item (Cubic Foot)/ Rebuild Portions of Present 29. 400 29. 400
Structure (Special) - MR
CF 0. 000 0. 00
112. 50000 29. 400 3,307.50
CAT 0300 CURRENT AMI $ 340, 100.77 $ 107.50 $ 328, 909. 17
CAT NO0301 C 18-BN Bridge
0316 900- 00006 Added Item (Dol lar)/ Price Reduction - Overwei ght HVA 0. 000 0. 000
Load per Std. 105.18
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
1065 202-00453 *Renoval of Portions of Present Structure (Oass 2) 1, 116. 000 1,116. 000
Hydr odenol i ti on
SY 0. 000 0. 00

91. 00000 1, 116. 000 101, 556. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 C 18-BN Bridge
1066 700-70034 F/ A Structure C 18-BN (Sout hbound US 85 Bypass Over 30, 051. 220 30, 051. 220
FA 0. 000 0. 00
1. 00000 30, 051. 220 30, 051. 22
1070 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 35. 000 35. 000
SY 0. 000 0. 00
135. 00000 35. 000 4,725. 00
1075 202- 00495 *Renoval of Portions of Present Structure 0. 500 0. 500
LS 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
1080 202- 00504 *Removal of Expansion Device 40. 000 40. 000
LF 0. 000 0. 00
75. 00000 40. 000 3, 000. 00
1084 210-00500  Reb Port Present Str MR 3.000 3.000
EACH 0. 000 0. 00
3, 700. 00000 3. 000 11, 100. 00
1085 210-00520 *Rebui | d Portions of Present Structure 22.000 22. 000
SY 0. 000 0. 00
1, 500. 00000 22.000 33, 000. 00
1090 518- 00000 *Bri dge Conpression Joint Seal er 90. 000 90. 000
LF 0. 000 0. 00
65. 00000 90. 000 5, 850. 00
1095 518-03100 *Rapi d Cure Silicone Joint Seal 240. 000 240. 000
LF 0. 000 0. 00
35. 00000 240. 000 8, 400. 00
1100 519- 03050 *Thin Bonded Overlay (Polyester Concrete) 769. 400 769. 400
CF 0. 000 0. 00
110. 00000 769. 400 84, 634. 00
1100 MATERI AL ALLOMANCE Thi n Bonded Overlay (Pol yester 0. 000
Concr et e)
CF 0. 000 0. 00
78.29000 0. 000 0. 00
1105 601-03040 *Concrete O ass D (Bridge) 80. 000 75. 300
CY 0. 000 0. 00
210. 00000 75. 300 15, 813. 00



CONTI D C17757

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 28

PON: 17757-BI D ESTI MATE RUN 02/ 28/ 2014
PRQJECT: STA 0853-078 ESTI MATE NO 0017 12:31: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 C 18-BN Bridge
1110 601- 03540 *Concrete O ass DI (Deck Topping) 141. 300 140. 700
CY 0. 600 129. 00
215. 00000 141. 300 30, 379. 50
1115 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 254. 000 11, 254. 000
LB 0. 000 0. 00
1. 30000 11, 254. 000 14, 630. 20
1116 900- 00003 Added |Item (Cubic Foot)/ Rebuild Portions of Present 18. 000 18. 000
Structure (Special)
CF 0. 000 0. 00
112. 50000 18. 000 2,025. 00
CAT 0301 CURRENT AMI $ 352,150.92 $ 109.00 $ 351, 143. 92
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1120 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 850. 00000 1. 000 25, 850. 00
1125 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 450. 00000 1. 000 12, 450. 00
1130 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
1135 700- 70230 F/ A Conmuni cation Lines 649. 000 649. 000
FA 0. 000 0. 00
1. 00000 649. 000 649. 00
CAT 0400 CURRENT AMI  $ 40, 949.00 $ 0.00% 40, 949. 00

PRQJIECT TOTAL CURRENT AMI $ 13,873, 288.58 $

113, 590. 27 $13, 595, 936. 58



